CEI WEEKLY SUMMARY OF EVENTS, OBSERVATIONS AND REMARKS
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Alday-Howell Engineering, Inc.
1/3/2023 AldaY'HOweu

Blue Springs Road Sewer Extensions Phase 1
NWFWMD Const. Grant Agreement No. 17-061 AHE # 17-062

Contractor: L & K Contracting, Inc.
Designer: Alday-Howell, Engineering Senior Inspector: Keith Prescott (850) 693-2471
Notice to Proceed: 9/27/2022 Award Date: 6/29/2022
Substantial Completion:  8/13/2023 Final Completion: 9/12/2023
The report is for the week of: Monday, 12/28/2022 thru Sunday, 1/3/2023
The contractor performed the following operations this week. Sub work is noted in parenthesis:
Monday- No work due to holiday. Holiday day granted.
Tuesday- No work due to holiday. Holiday day granted.
Wednesday- No work due to holiday. Holiday day granted.
Thursday- No work due to holiday. Holiday day granted.
Friday- No work due to holiday. Holiday day granted.
Saturday- No work due to holiday. Holiday day granted.
Su nday- No work due to holiday. Holiday day granted.

Engineer's remarks/Pending issues:

Percent Project Complete: 3% Time Remaining (%): 74%
Invoiced to Date: $0.00 Weather days to date: 5
Original Contract Amount: $5,347,467.37 *
Change Order Amount Approved: Holiday days granted: 15
Actual Days: 99
Remaining: $5,347,467.37 Days used with deduct: 79
Days to Substantial Completion: 300 Remaining to SC: 221
Days to Final Completion: 330 Remaining to FC: 251

*Budgeted amount is $3,141,199.00. Contract amount $5,347,467.37 contingent upon securing additional funding.
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Approved: CEric Worrel-PE, Project Administrator (850-526-2040)
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